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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 623 Date: 09-Aug-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 66

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the jacking saddles & work on the
housing plates for the saddles on the tower . They started at 7:00 AM.

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the saddles housing on the tower . Crews
had to remove the diaphragm angle plates , ream some of the holes . They started at 8:10 AM.

In addition to that , crews had to fabricate the North West splice plate on the site . The 1st & 2nd
fabricated plates were not done properly . Crews were done at 4:50 PM. They left at 5:00 PM.

Matt , Pablo , Lonny , & Rene had to work on the jacking saddle system . Crews had to lower the
remaining shim plates into the South cell . They started at 7:10 AM. Crews were done at 9:00 AM.

After that , crews had to bring the shim plates for the North cell & lower them into the cell . They started
at 9:30 AM. Crews were done at 2:30 PM.

In addition to that , crews had to work on miscellaneous activities . They had to install winches to lift &
set the shim plates on the jacking system , work with the other crews on the outer frame erection . They
were done at 4:50 PM. Crews left at 5:00 PM. Pablo left at 9:00 AM.

James , Jonathon , Ryan N. Ryan E. , Michael , & Tony had to work on the outer frame around the
jacking saddle on the West side of W - 2 . Crews had to prepare their tools , equipments, reroute the air &
power line to the site , hook the 1st section of the frame to the crane , fly , set in place , drill & anchor the
section . They started at 7:10 AM. Crews were done at 11;00 AM.

After that , crews had to work on the 2nd section of the frame . Following the same procedures as the
1st section . They started at 11:10 AM. Crews were done at 2:30 PM.

Then , crews had to connect the two sections , install , snug , tension the bolts , & drill & install the
remaining anchor bolts . They were done at 4:50 PM. Crews had to wrap up their tools & equipments.
They left at 5:00 PM.

Jose & Froylan had to work on the form for the grout pads . Crews had to fill the forms on the North
cell with water check for leak , & seal it.

In addition to that , crews had to run the grout hose to grout the South pads & work with the other
crews on the grout . They were done at 1:20 PM.

After that , crews had to clean inside the cells , pull out of the cells their tools , equipments . excess
materials , & make final check on the forms on the North side . They were done at 3:40 PM. Crews left
at 3:50 PM.

Jose A , Jose A Jr , Jesus , Luis , & Victor , had to work on the grout for the jacking system pad . Crews
had to bring materials to the site , reroute the power lines , mobilize their tools , & equipments to the site .
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They started at 8:00 AM. Crews were done at 10:45 AM. They started to mix the grout at 11:10 AM.
They started to pump the grout to the upper pad at 11:20 AM. Crews had to stop at 11:30 AM. to fix the
leak on the upper pad & clean the South cell . They resumed to grout the lower pad at 12:00 PM.
Crews were done at 12:20 PM. They grouted the upper pad at 12:30 PM. crews were done at 12:50 PM.
Crews had to work through lunch break to clean the site , wrap up their tools & equipments . They were
done at 1:20 PM. Crews left at 1:30 PM. , The North pads will be grouted tomorrow .

Rick , Carlos M. , & Carlos G. had to work on the working platforms on the saddles . Crews had to
disassemble the North platform , pile the materials , & fly them out of the site . They started at 9:00 AM.
Crews were done at 3:00 PM.

After that , crews had to mobilize their tools , equipments , & reroute the power line to the South
platform . They started at 3:15 PM. Crews were done at 4:50 PM. They had to wrap up their tools &
equipments. Crews left at 5:00 PM.

In the office , I had to work on my reports for the yesterday & today . I was done at 6:30 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM PABLO RAMIREZIronworker 2.00 0.00 0.00 2.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

OTH WILLIAM ALGEROperator 6.00 2.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 1.00 0.00 9.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 1.00 0.00 9.00

APP JESUS RUIZSemi-Skilled Laborer 6.00 0.00 0.00 6.00

APP JOSE AVILASemi-Skilled Laborer 6.00 0.00 0.00 6.00

FOR JOSE AVILASemi-Skilled Laborer 6.00 0.00 0.00 6.00

JNM LUIS DIAZSemi-Skilled Laborer 4.00 0.00 0.00 4.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 6.00 0.00 0.00 6.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00
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